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DATE: 3/27/92
FROM: STAVROS EMMANOUIL, OSC, EERB, RESPONSE SECTION II

BOWDEN, EERB, (EPA 98338), FAX 312-353-9178

SCHAFER, ESS, (EPA 95638), FAX 312-353-8176

BRUCE, EERB, (EPA 9538), FAX 312~383-9176

PARYAN, ORC (EPA 9538), 312-886-7160

O "RIODAN, OPA (EPA 9538) 3812-353-1155

JOHNSON, (EPA 5511), FAX 202-260-9155

KLOPKE, IEPA, FAX 708-531-5930

. CONNOLLY, SCHAUMBURG FIRE DEPARTMENT, FAX 708-8B0~4479
.5. COAST GUARD, DISTRICT 9, FAX 216-522-2738

.S. COAST GUARD, DISTRICT 2, FAX 314-539-2648

. FISH AND WILDLIFE SERVICE, ILLINOIS, FAX 3(9-793-5804
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SUBJECT: AUTOMATIC INDUSTRIAL PLATING SITE, SCHAUMBURG, COOQK
COUNTY, ILLINOIS

POLREP: POLREP 9

SITE NO: PV

D.O0. NO: 7640-05-208
RUSPONSE AUTHORITY: CERCLA
NPL STATUS: NON-NPL

START DATE: 12/26/81

1. SITE ACTIVITIES

A. Removal activities commenced on 12/27/91 and
continve through today. Ramoval activities for
3/21/92 through 3/27/92 include:

- Completed bulking of liquid composite group A-~
Chrome Liquids in 12 K pool

- Transported 3,789 gallons of composite group 4 to
Dynecol, Detroit, Mlichigan for treatment.



il f
(1 L d

L T v o T YT
MAR 36 792 11:17 70830783170 P.3

S ™ 4

Cut up poly drums and orushed steel drums from
bulking of group A liquids for disposal as RCRA
empty drums.

Trangported 20 cubic yards of RCRA empty drume to
Envirosafe Services of Ohio for landfill.

Shipped composite samples of groups E (Cyanide
Liguid) and F (Cyanide Solid) to ThermoKem, Rock
Hill, 8.C. for disposal approval.

Shipped a composite debris sample to BEnvirosafe
Services of Ohio for landfill approval.

Bagan bulking composite group B-Chrome Solids.

Mobilized a Structural Engineer from IT
Corporation-Chicago to discuss options for
removing contaminated brick and blocks from
building to avoid demolition of the entire
building.

Took composite esamples of visibly contaminated
brick from the East and West walls of the building
and a core sample of the concrete Tfloor and
subnitted for analysis.

2. FUTURE PLANS
A. Transport Groupas D-Base/Neutral Sclides and B-Chrome
Solids to Dynecol, Detroit, Michigan for treatment.
e B. Obtain approval and transport Groups E and F (Cyan:ide
Ligquids and Solids) for disposal.
C. Obtain approval and transport contaminated debris for
landfill.
D. Decontaminate building structure,  remove and replace
contamineted parts of the building, or demolish it.
3. COST INFORMATION
ERCS TAT
Amount
Budgeted $450,000,00 $44,000.00
Comt to date
(through 3/25) S08.922,17 —28.460.01

Amount Remaining $141,077.83 $19,800.99



